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ESTIMATE RUN 09/29/2008

ESTIMATE SUMMARY 14:47:03
CONTID: C15868 ESTIMATE NO: 0004 PROG SPEC YR:2005
PCN: 15868-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 74.0 DAYS TIME ALLOW: 86 WORK DAYS
PE FOR CURVE STRTNG ON SH 119 PERCENT TIME: 86.05 ORIG TIME ALLOW: 86 WORK DAYS
PROJECT NO: C 1191-023
PE FOR CURVE STRTNG ON SH 119
NAME OF ROAD: 1192
PROJECT COUNTIES: CLEAR CREEK
CONTRACTOR:
SCOTT CONTRACTING INC. PAY PERIOD ENDING 09/27/2008 DATE TIME STARTED 05/02/2008
9540 E. 104th Avenue DATE LET 04/03/2008 DATE WORK BEGAN
DATE AWARDED 04/15/2008 DATE TIME STOPPED
DATE CONTRACT EXECUTED 05/01/2008 DATE ACCEPTED
Henderson CO 80640 303/279-0900 DATE NOTICE TO PROCEED 05/02/2008
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 2,473,895.95 PARTICIPATING $ 0.00 $ 0.00
AWARD PROJECT AMT: S 2,287,435.80 NON-PARTICIPATING 1,874,994.60 519,618.10
PERCENT COMPLETE : 75.79% TOTAL EARNINGS 1,874,994.60 519,618.10
FUNDS AVAILABLE: $ 598,901.35 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 1,874,994.60 519,618.10
TOTAL CLAIMS: $ 0.00 RETAINAGE -34,311.54 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,840,683.06 519,618.10
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,840,683.06 519,618.10
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 519,618.10
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PCN: 15868-BID ESTIMATE RUN 09/29/2008
PROJECT: C 1191-023 ESTIMATE NO: 0004 14:47:03
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 203-00100 MUCK EXCAVATION 1,000.000 0.000
cy 0.000 0.00
15.00000 0.000 0.00
0065 203-00400 *ROCK EXCAVATION 31,990.000 23,992.000
cY 7,998.000 153,161.70
19.15000 31,990.000 612,608.50
0070 203-01100 PROOF ROLLING 8.000 2.000
HOUR 6.000 600.00
100.00000 8.000 800.00
0075 203-01510 BACKHOE 140.000 20.000
HOUR 18.000 2,070.00
115.00000 38.000 4,370.00
0080 203-01550 DOZING 50.000 8.000
HOUR 8.000 800.00
100.00000 16.000 1,600.00
0085 203-01582 TRUCK (DUMP) 40.000 0.000
HOUR 0.000 0.00
82.00000 0.000 0.00
0090 203-01590 FRONT END LOADER (RUBBER TIRE) 40.000 8.000
HOUR 6.000 660.00
110.00000 14.000 1,540.00
0095 203-01594  COMBINATION LOADER 100.000 11.000
HOUR 4.000 360.00
90.00000 15.000 1,350.00
0100 203-02300 *ROCK SCALER 40.000 0.000
HOUR 40.000 11,000.00
275.00000 40.000 11,000.00
0105 206-00000 STRUCTURE EXCAVATION 608.000 608.000
cY 0.000 0.00
20.00000 608.000 12,160.00
0110 206-00065 STRUCTURE BACKFILL (FLOW-FILL) 32.000 32.000
cy 0.000 0.00
125.00000 32.000 4,000.00
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PCN: 15868-BID ESTIMATE RUN 09/29/2008
PROJECT: C 1191-023 ESTIMATE NO: 0004 14:47:03
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 206-00100 STRUCTURE BACKFILL (CLASS 1) 79.000 79.000
cy 0.000 0.00
58.00000 79.000 4,582.00
0120 207-00205 TOPSOIL 250.000 250.000
cY 0.000 0.00
17.00000 250.000 4,250.00
0125 207-00210 STOCKPILE TOPSOIL 250.000 250.000
cy 0.000 0.00
17.00000 250.000 4,250.00
0130 208-00002 *EROSION LOG (12 INCH) 4,120.000 2,470.000
LF 0.000 0.00
5.00000 2,470.000 12,350.00
0135 208-00034 *GRAVEL BAG 200.000 200.000
LF 0.000 0.00
8.00000 200.000 1,600.00
0140 208-00045 CONCRETE WASHOUT STRUCTURE 1.000 1.000
EACH 0.000 0.00
650.00000 1.000 650.00
0145 208-00070 STABILIZED CONSTRUCTION ENTRANCE 2.000 2.000
EACH 0.000 0.00
1,600.00000 2.000 3,200.00
0150 208-00100 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.600
LS 0.400 4,000.00
10,000.00000 1.000 10,000.00
0155 208-00206 EROSION CONTROL SUPERVISOR 85.000 32.000
DAY 7.000 1,295.00
185.00000 39.000 7,215.00
0160 210-00750 *RESET LIGHT STANDARD 15.000 15.000
EACH 0.000 0.00
2,250.00000 15.000 33,750.00
0165 210-00810 RESET GROUND SIGN 1.000 0.000
EACH 0.000 0.00
500.00000 0.000 0.00
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PCN: 15868-BID ESTIMATE RUN 09/29/2008
PROJECT: C 1191-023 ESTIMATE NO: 0004 14:47:03
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 211-01111 *ROCK REINFORCEMENT (DOWELS) 200.000 0.000
LF 0.000 0.00
70.00000 0.000 0.00
0175 212-00006 *SEEDING (NATIVE) 4.000 0.000
ACRE 0.000 0.00
500.00000 0.000 0.00
0180 212-00032 *SOIL CONDITIONING 4.000 0.000
ACRE 0.000 0.00
1,325.00000 0.000 0.00
0185 213-00002 *MULCHING (WEED FREE HAY) 6.000 0.000
ACRE 0.000 0.00
500.00000 0.000 0.00
0190 213-00009 *FLEXIBLE GROWTH MEDIUM 1.000 0.000
ACRE 0.000 0.00
3,200.00000 0.000 0.00
0195 213-00061 *MULCH TACKIFIER 1,200.000 0.000
1B 0.000 0.00
2.10000 0.000 0.00
0200 214-00000 *LANDSCAPE MAINTENANCE 1.000 0.000
LS 0.000 0.00
1,600.00000 0.000 0.00
0205 214-00205 *DECIDUOUS TREE (5 GALLON CONTAINER) 130.000 0.000
EACH 0.000 0.00
40.00000 0.000 0.00
0210 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 5,580.000 24.000
sy 0.000 0.00
2.00000 24.000 48.00
0215 304-06000 AGGREGATE BASE COURSE (CLASS 6) 3,134.870 996.550
TON 2,138.320 53,458.00
25.00000 3,134.870 78,371.75
0220 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 56.510 0.000
TON 56.510 8,476.50

150.00000 56.510 8,476.50
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PCN: 15868-BID ESTIMATE RUN 09/29/2008
PROJECT: C 1191-023 ESTIMATE NO: 0004 14:47:03
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 403-33721 HOT MIX ASPHALT (GRADING S) (75) (PG 58-28) 3,144.000 722.710
TON 833.390 62,504.25
75.00000 1,556.100 116,707.50
0230 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 715.000 0.000
GAL 0.000 0.00
1.50000 0.000 0.00
0235 420-00110 GEOTEXTILE (DRAINAGE) (CLASS A) 644.000 286.000
sy 235.000 940.00
4.00000 521.000 2,084.00
0240 506-00000 RIPRAP 235.000 145.000
cY 90.000 7,650.00
85.00000 235.000 19,975.00
0245 601-01000 CONCRETE CLASS B 14.400 12.400
cy 2.000 2,350.00
1,175.00000 14.400 16,920.00
0250 601-01050 CONCRETE CLASS B (WALL) 52.100 52.100
cY 0.000 0.00
750.00000 52.100 39,075.00
0255 602-00000 REINFORCING STEEL 2,808.000 2,808.000
1B 0.000 0.00
1.60000 2,808.000 4,492.80
0260 603-01240 24 INCH REINFORCED CONCRETE PIPE 170.000 170.000
LF 0.000 0.00
76.00000 170.000 12,920.00
0265 603-01360 36 INCH REINFORCED CONCRETE PIPE 74.000 74.000
LF 0.000 0.00
106.00000 74.000 7,844.00
0270 603-01480 48 INCH REINFORCED CONCRETE PIPE 167.000 167.000
LF 0.000 0.00
150.00000 167.000 25,050.00
0275 603-01720 72 INCH REINFORCED CONCRETE PIPE 172.000 172.000
LF 0.000 0.00

375.00000 172.000 64,500.00
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PCN: 15868-BID ESTIMATE RUN 09/29/2008
PROJECT: C 1191-023 ESTIMATE NO: 0004 14:47:03

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0280 603-05024 24 INCH REINFORCED CONCRETE END SECTION 2.000 2.000
EACH 0.000 0.00
750.00000 2.000 1,500.00
0285 603-05036 36 INCH REINFORCED CONCRETE END SECTION 2.000 2.000
EACH 0.000 0.00
1,200.00000 2.000 2,400.00
0290 603-05048 48 INCH REINFORCED CONCRETE END SECTION 2.000 2.000
EACH 0.000 0.00
1,500.00000 2.000 3,000.00
0295 603-10240 24 INCH CORRUGATED STEEL PIPE 14.000 14.000
LF 0.000 0.00
122.00000 14.000 1,708.00
0300 606-00740 GUARDRAIL TYPE 7 (STYLE CE) 200.000 0.000
LF 0.000 0.00
43.00000 0.000 0.00
0305 606-01370 *TRANSITION TYPE 3G 2.000 0.000
EACH 0.000 0.00
1,525.00000 0.000 0.00
0310 606-02003 *END ANCHORAGE (NONFLARED) 2.000 0.000
EACH 0.000 0.00
2,600.00000 0.000 0.00
0315 607-00005 *END POST 4.000 0.000
EACH 4.000 1,680.00
420.00000 4.000 1,680.00
0320 607-00010 *CORNER AND LINE BRACE POST 9.000 0.000
EACH 9.000 3,915.00
435.00000 9.000 3,915.00
0325 607-01000 *FENCE BARBED WIRE WITH METAL POSTS 2,926.000 0.000
LF 2,926.000 6,290.90
2.15000 2,926.000 6,290.90
0330 607-55040 *MESH ANCHOR 57.000 45.000
EACH 2.000 550.00
275.00000 47.000 12,925.00
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PCN: 15868-BID ESTIMATE RUN 09/29/2008
PROJECT: C 1191-023 ESTIMATE NO: 0004 14:47:03
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0335 607-55100 *WIRE MESH 80,154.000 0.000
SF 49,023.000 110,301.75
2.25000 49,023.000 110,301.75
0340 612-00001 DELINEATOR (TYPE I) 60.000 0.000
EACH 0.000 0.00
18.00000 0.000 0.00
0345 612-00003 DELINEATOR (TYPE III) 10.000 0.000
EACH 0.000 0.00
24.00000 0.000 0.00
0350 612-00021 DELINEATOR (TYPE I) (BARRIER) 2.000 0.000
EACH 0.000 0.00
80.00000 0.000 0.00
0355 613-00301 *3 INCH ELECTRICAL CONDUIT (JACKED) 80.000 0.000
LF 0.000 0.00
50.00000 0.000 0.00
0360 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 2,480.000 600.000
LF 1,663.000 21,619.00
13.00000 2,263.000 29,419.00
0365 613-03500 *ELECTRICAL CONDUIT (PLASTIC) (MULTIDUCT) (SPECIAL) 2,850.000 2,850.000
LF 0.000 0.00
16.25000 2,850.000 46,312.50
0370 613-07034 *PULL BOX (24"X36"X18") 4.000 4.000
EACH 0.000 0.00
1,000.00000 4.000 4,000.00
0375 613-10000 *WIRING 1.000 0.000
LS 0.000 0.00
31,000.00000 0.000 0.00
0380 613-40000 *CONCRETE FOUNDATION PAD 1.000 0.000
EACH 0.000 0.00
800.00000 0.000 0.00
0385 613-50100 *LIGHTING CONTROL CENTER 1.000 0.000
EACH 0.000 0.00

8,000.00000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0390 614-00011 SIGN PANEL (CLASS 1I) 65.500 0.000
SF 0.000 0.00
20.00000 0.000 0.00
0395 614-00012 SIGN PANEL (CLASS II) 91.000 0.000
SF 0.000 0.00
25.00000 0.000 0.00
0400 614-01512 STEEL SIGN SUPPORT (2-INCH ROUND) (POST) 142.000 0.000
LF 0.000 0.00
7.50000 0.000 0.00
0405 614-01522 STEEL SIGN SUPPORT (2-INCH ROUND) (SOCKET) 16.000 0.000
EACH 0.000 0.00
102.00000 0.000 0.00
0410 614-01575 STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40) (POST) 84.000 0.000
LF 0.000 0.00
27.00000 0.000 0.00
0415 614-01578 STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40) (SLIPBASE) 7.000 0.000
EACH 0.000 0.00
265.00000 0.000 0.00
0420 614-80391 *RUMBLE STRIP (GRINDING) (ASPHALT) 2,850.000 0.000
LF 0.000 0.00
0.85000 0.000 0.00
0425 616-30024 24 INCH TRASH GUARD 2.000 1.000
EACH 0.000 0.00
440.00000 1.000 440.00
0430 616-30036 36 INCH TRASH GUARD 1.000 1.000
EACH 0.000 0.00
550.00000 1.000 550.00
0435 617-03010 DETOUR CULVERT PIPE 356.000 340.000
LF 16.000 1,104.00
69.00000 356.000 24,564.00
0440 621-00450 DETOUR PAVEMENT 754.000 754.000
sy 0.000 0.00

22.00000 754.000 16,588.00
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CURRENT PREV QTY/ AMOUNT
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NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0445 625-00000 *CONSTRUCTION SURVEYING 1.000 1.000
LS 0.000 0.00
24,500.00000 1.000 24,500.00
0450 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
74,250.00000 1.000 74,250.00
0455 627-00001 *PAVEMENT MARKING PAINT 156.000 46.000
GAL 50.000 1,600.00
32.00000 96.000 3,072.00
0460 627-00005 *EPOXY PAVEMENT MARKING 52.000 0.000
GAL 0.000 0.00
85.00000 0.000 0.00
0465 630-00000 *FLAGGING 3,668.000 1,121.000
HOUR 554.500 13,308.00
24.00000 1,675.500 40,212.00
0470 630-00007 *TRAFFIC CONTROL INSPECTION 41.000 28.000
DAY 12.000 816.00
68.00000 40.000 2,720.00
0475 630-00012 *TRAFFIC CONTROL MANAGEMENT 86.000 51.000
DAY 23.000 10,580.00
460.00000 74.000 34,040.00
0480 630-80001 *FLASHING BEACON (PORTABLE) 2.000 1.000
EACH 0.800 600.00
750.00000 1.800 1,350.00
0485 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 2.000 1.000
EACH 0.800 86.40
108.00000 1.800 194.40
0490 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 14.000 7.000
EACH 5.600 274.40
49.00000 12.600 617.40
0495 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 47.000 23.500
EACH 18.800 1,090.40
58.00000 42.300 2,453.40
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0500 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 2.000
EACH 1.600 92.80
58.00000 3.600 208.80
0505 630-80355 *PORTABLE MESSAGE SIGN PANEL 3.000 1.500
EACH 1.200 9,600.00
8,000.00000 2.700 21,600.00
0510 630-80360 *DRUM CHANNELIZING DEVICE 50.000 25.000
EACH 20.000 620.00
31.00000 45.000 1,395.00
0515 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 20.000 10.000
EACH 8.000 304.00
38.00000 18.000 684.00
0520 630-80380 *TRAFFIC CONE 50.000 25.000
EACH 20.000 110.00
5.50000 45.000 247.50
0525 630-80393 *STACKABLE VERTICAL PANELS 100.000 50.000
EACH 40.000 1,680.00
42.00000 90.000 3,780.00
0530 700-70010 F/A MINOR CONTRACT REVISIONS 100,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0535 700-70011 F/A PARTNERING 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0540 700-70016 F/A FUEL COST ADJUSTMENT 2,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0545 700-70018 F/A ROADWAY SMOOTHNESS INCENTIVE 2,432.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0550 700-70022 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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0555 700-70025 F/A QUALITY INCENTIVE PAYMENT 12,261.600 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0560 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0565 700-70074 F/A OBTAIN POWER FROM 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0570 700-70380 F/A EROSION CONTROL 15,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 2,444,395.95 $ 519,618.10$ 1,845,494.60
CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS
0575 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
10,000.00000 1.000 10,000.00
0580 620-00011 FIELD LABORATORY (CLASS 1) 1.000 1.000
EACH 0.000 0.00
17,000.00000 1.000 17,000.00
0585 620-00020 SANITARY FACILITY 2.000 2.000
EACH 0.000 0.00
1,250.00000 2.000 2,500.00
CAT 0400 CURRENT AMT $ 29,500.00 $ 0.00$ 29,500.00
PROJECT TOTAL CURRENT AMT $ 2,473,895.95 $ 519,618.10$ 1,874,994.60



